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SECTION ONE Regional Work Plans

1.0 INTRODUCTION

The purpose of the Regional Work Plans (RWPs) is to describe how the Department will
specifically implement the Statewide Storm Water Management Program (SWMP) within the
jurisdiction of each Regional Water Quality Control Board (RWQCB) during Fiscal Year
2005/2006 as required by the Caltrans Statewide Storm Water NPDES Permit — Order No. 99-
06-DWQ (Permit). Implementation activities will be conducted in accordance with the
procedures presented in the SWMP. The RWP indicates how District storm water management
practices will be modified to improve water quality protection based on evaluation of the
previous studies and management activities.

The RWP provides region-specific information on Department facilities, water bodies, and Best
Management Practices (BMPs), and monitoring programs according to the following sections:

e Section 1 - Introduction;

e Section 2 — Personnel and Responsibilities;

« Section 3 - District Facilities and Water Bodies;
e Section 4 — High Risk Areas; and

e Section 5 — Implementation Activities.

Districts 1 and 2
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SECTION TWO Regional Work Plans

2.0 DEPARTMENT PERSONNEL AND RESPONSIBILITIES

Portions of Caltrans Districts 1 and 2 fall within the jurisdiction of the North Coast RWQCB
(NC-RWQCB) an organizational chart for North Region Storm Water responsibilities is shown
in Figure 2-1. Staff responsible for implementing the SWMP within the NC-RWQCB
jurisdiction is listed in Table 2-1. Delegation of signatory authority for key Permit / SWMP
required documents is included as Table 2-2.

Districts 1 and 2
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TABLE 2-1: DEPARTMENT STORM WATER PERSONNEL AND RESPONSIBILITIES

Staff Title Phone Number E-Mail Address Responsibilities
thrma Chle_f, North Region (530) 741-4277 Katrina_pierce@dot.ca.gov Ove_rsees all North Region
Pierce Environmental Environmental employees
David Chief, North Region Office Oversees all Office of Storm
Melendrez of Environmental (707) 445-5201 david_melendrez@dot.ca.gov Environmental Engineering-North
Engineering-North within Districts 1&2
North Region Co-Pri tact for all District 1
. . i . o-Primary contact for all Distric
Chris Holm District 1 (707) 445-5310 chris_holm@dot.ca.gov NPDES Storm water issues
NPDES Coordinator
North Region c ] tact for all District 1
o o-primary contact for all Distric
Vacant District 1 - vacant@dot.ca.gov NPDES sform water issues
NPDES Coordinator
North Region . L
Ted Schultz | District 2 (530) 225-4640 ted_schultz@dot.ca.gov Primary contact for all District 2 NPDES
storm water issues
NPDES Coordinator
Assists Design, provides guidance on
North Region Design i BMP selection and implementation
Wes Faubel Storm Water Coordinator (530) 741-4270 wesley_faubel@dot.ca.gov during design, monitors for compliance
w/ SWMP
Eck North Region Construction Assists RE, inspects storm water
Senivon Storm Water Coordinator | (530) 225-3350 eck_senivong@dot.ca.gov controls on construction sites, reviews
9 |- North Area SWPPPS/WPCPs
North Region Construction Assists RE, inspects storm water
Vacant Storm Water Coordinator vacant@dot.ca.gov controls on construction sites, reviews

— South Area

SWPPPs/WPCPs

Districts 1 and 2
North Coast RWQCB, Region 1
Regional Work Plan 2005-2006
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Staff Title Phone Number E-Mail Address Responsibilities

Brett District 1 Maintenance Provides guidance on Maint. BMP
Storm Water Coordinator- | (707) 441-2014 brett | johnson@dot.ca.gov selection and implementation, monitors

Johnson , .
Roadside for compliance w/ SWMP
District 1 Maintenance Provides guidance on Maint. BMP

Bob Fallis Storm Water Coordinator- | (707) 445-6625 bob_fallis@dot.ca.gov selection and implementation, monitors
Facilities for compliance w/ SWMP
District 1 Encroachments Provides guidance to District 1

Jim Osier Permits Storm Water (707) 445-6389 jim_osier@dot.ca.gov Encroachment Permits staff and

Coordinator

permittees on storm water issues

Mark Harvey

District 2 Maintenance
Storm Water Coordinator

(530) 225-2099

mark_harvey@dot.ca.gov

Provides guidance on Maint. BMP
selection and implementation, monitors
for compliance w/ SWMP

Chris Gaido

District 2 Assistant
Maintenance Storm Water
Coordinator

(530) 229-0515

chris-gaido@dot.ca.gov

Provides guidance on Maint. BMP
selection and implementation, monitors
for compliance w/ SWMP

Bob Raffety

District 2 Encroachments
Permits Storm Water
Coordinator

(530) 225-3121

bob_raffety@dot.ca.gov

Provides NPDES guidance to District 2
Encroachment Permits staff and
permittees

Districts 1 and 2
North Coast RWQCB, Region 1
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SECTION TWO Regional Work Plans

In compliance with Permit Section M.10.b, the following individuals/positions listed in Table 2-
2 are authorized to sign the documents, reports, and other information submitted by the District
to either the SWRCB or the RWQCB(s). These individuals/positions may delegate authorization
to their staff to sign various documents and reports required for implementation of the Storm
Water Program.

TABLE 2-2: SIGNATORY AUTHORITY FOR KEY DOCUMENTS

Positions or Individuals Documents Authorized for Signature

District Director All District Documents

Deputy District Directors/NR

Division Chiefs All District Documents

Chief, North Region Office of
Environmental Engineering- North | All District Documents except Annual Workplan
& South

North Region NPDES

) All District Documents except Annual Workplan
Coordinators

SWPPP, Notice of Construction (NOC), Notice of Construction
Completion (NCC), Notice and Report of Non-Compliance,
Discharge or threat of Discharge Notification

Construction Storm Water
Coordinators

Maintenance Storm Water Notice and Report of Non-Compliance, Discharge or Threat of
Coordinators, Managers and Discharge Notification, Report of lllicit Connection/Discharge
HazMat Manager (IC/ID)

SWPPPs, NOC/NCC, Notice and Report of Non-Compliance,
Permit Storm Water Coordinators | Discharge or Threat of Discharge Notification, and Report of
IC/ID

Environmental Coordinator /
Environmental Engineering Office | Notice of Soil Reuse with Aerially Deposited Lead (ADL)
Chief

Construction Engineer/Resident | SWPPPs, Notice and Report of Non-Compliance, Discharge or
Engineers Threat of Discharge Notification, NOC/NCC

SWPPPs, NOC/NCC, Notice and Report of Non-Compliance,
Discharge or Threat of Discharge Notification, and Report of
lllicit Connection/Discharge

Encroachment Permits Storm
Water Coordinator

Facility Supervisor Facility Pollution Prevention Plans (FPPP)

Districts 1 and 2
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Director District 1

Charles C. Fielder

Director of Caltrans

FIGURE 2-1: ORGANIZATIONAL CHART

Deputy District

Director District 2
Brian Crane

Director,

Maintenance &
Operations
Marty Van Zandt |

D-1 Chief, Ofc.
Roadside Support

Mike Yancheff |

(530) 445-6474

Deputy District
Director,
Maintenance &
Operations
Ed Lamkin

D-1 Maint. SWC
Brett Johnson
(707) 441-2014
Bob Fallis
(707) 445-6625 ]

D-1 Permits
Engineer
Royal McCarthy

D-2 Maint.
SWC
Mark Harvey
(530) 225-2099

Ast.
Coordinator
Chris Gaido

(530) 229-0515

(707) 445-6385

D-1 Encroachment

Permits SWC T
Jim Osier

(707) 445-6389

D-2
Encroachment
Permits SWC
Bob Rafferty
(530) 225-3121

Will Kempton
Director District 3
Jody Jones
I
Chief, NR Chief, NR Deputy District Deputy District Deputy District
Construction Design & Eng. Director, NR Director, Director,
John Rodrigues Services Environmental Traffic Maintenance
Steven E. Planning Operations Joseph C.
Kirkpatrick Katrina Pierce Tom Wood Caputo |l
NR
Construction -
swc NR Design SW Chief, NR D-3 Maint.
Coordinator Office of D-3 SWC
North Area Wes Faubel Environmental Encroachment Dick Dier
Eck Senivong (530) 682-6264 Engineering - Permits SWC (530) 741-5364
(530) 225-2250 North Fred Nakhaie
David (530) 741-5374 Ast.
South Area NR NPDES Melendrez Coordinator
Vacant SWC (707) 445-5201 Nora Hogan
Eureka (530) 741-5375
South East Chris Holm
Area (707) 445-5310
Kirk Carrington .
(530) 582-9129 Vacant Chief, NR
Office of
Redding Environmental
Ted Schultz Engineering -
(530) 225-4640 South

Joan Pontius
(530) 634-7633

Districts 1 and 2

North Coast RWQCB, Region 1

Regional Work Plan 2005-
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SECTION THREE

Regional Work Plans

3.0 DISTRICT FACILITI

This section identifies Department facilities and water bodies within each District and Regional
Board jurisdiction. A list of Department facilities, excluding roadways, is presented in Tables 3-
Maps showing the District boundaries, major roads and highways within the

1 and 3-2.

ES AND WATER BODIES

NCRWQCB jurisdiction are presented in the accompanying Figures 3-1 and 3-2.

TABLE 3-1: DISTRICT 1 FACILITIES

co |ROUTE | PM | NAME | DESCRIPTION
DISTRICT 1 - MAINTENANCE FACILITIES
DN 101 27.0 Crescent City Highway Maintenance
DN 199 28.1 Idlewild Highway Maintenance
Hum | 36 25.4 Bridgeville Highway Maintenance
Hum | 96 0.6 Willow Creek Highway Maintenance
Hum | 96 R38.8 Orleans Highway Maintenance
Hum | 101 115 Garberville Highway Maintenance
Hum | 101 59.5 Fortuna Highway Maintenance
Hum | 101 77.3 Eureka District 1 Office / Shop 1
Hum | 101 79.3 Eureka District Office Annex
Hum | 101 83.4 Bracut Highway Maintenance
Hum | 101 120.8 Orick Storage
Hum | 101 R132.0 | Park Bypass Sand and Salt Storage
Hum | 299 125 Pine Creek Sand and Salt Storage
Hum | 299 29.1 Titlow Hill Sand and Salt Storage
Men |1 204 Manchester Highway Maintenance
Men |1 62.1 Fort Bragg Highway Maintenance
Men | 101 27.4 Ukiah Highway Maintenance
Men | 101 45.2 Willits Highway Maintenance
Men | 101 82.2 Rattlesnake Creek Sand and Salt Storage
Men | 128 28.0 Boonville Highway Maintenance
Men | 271 7.2 Leggett Highway Maintenance
DISTRICT 1 - VISTA POINTS
DN 101 13.3 Wilson Creek Vista Point
DN 101 R22.7 Crescent City Vista Point
Hum | 96 8.7 Hoopa Valley Vista Point
Hum | 101 47.0 Greenlaw Vista Point
Hum | 101 73.7 Harold G. Larsen Vista Point
Hum | 101 94.3 McKinleyville Vista Point
Hum | 299 28.4 Berry Summit Vista Point
Men |1 25.2 Mallo-Pass Creek Vista Point
Men |1 49.4 Brewery Gulch Vista Point

Districts 1 and 2
North Coast RWQCB, Region 1
Regional Work Plan 2005-2006
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CO | ROUTE PM NAME DESCRIPTION
Men |1 49.9 Big River, South Vista Point
Men |1 50.6 Big River, North Vista Point
Men |1 55.0 Caspar Creek Vista Point
Men |1 74.1 Blue Slide Vista Point
Men |1 81.2 Westport-Union Landing Vista Point

DISTRICT 1 - COMMERCIAL VEHICLE ENFORCEMENT FACILITIES
Hum | 101 97.1 Little River SB
Hum | 299 R7.5 Buckhorn wWB
Men | 20 28.7 Two Rock EB - Abandoned, pending removal
Men | 101 41.3 Ridgewood SB
Men | 101 48.7 Willits SB - Abandoned, pending removal
DISTRICT 1 - SAFETY ROADSIDE REST AREAS
DN 199 334 Collier Tunnel SB, 3 mi. S of Oregon State Line
Hum | 101 R102.9 | Trinidad SB, 3.5 mi. S of Patrick’s Point. U.C.
Hum | 101 R105.0 | Trinidad NB, 0.5 mi. S of Patrick’s Point. U.C.
Men | 101 58.9 Moss Cove SB, 10.5 mi. S of Laytonville
Men | 101 61.8 Irvine Lodge NB, 7.9 mi. S of Laytonville
Men | 101 82.4 Empire Camp NB, 2.5 mi. S of Cummings
Tri 299 R3.6 Salyer EB, 2.2 mi E of Salyer
DISTRICT 1 - PARK AND RIDE FACILITIES
Hum | 101 59.5 Fortuna SE Corner Kenmar Road
Interchange
Hum | 101 74.8 Herrick Avenue NW Corner Herrick Avenue
Hum | 101 100.7 Trinidad West NW Corner Trindad Interchange
Hum | 101 100.7 Trinidad East NE Corner Trinidad Interchange
DISTRICT 1 - TOLL ROAD AND TOLL BRIDGE PLAZAS

None.

Districts 1 and 2
North Coast RWQCB, Region 1
Regional Work Plan 2005-2006
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SECTION THREE Regional Work Plans

TABLE 3-2: DISTRICT 2 FACILITIES

co | ROUTE | PM | NAME DESCRIPTION
DISTRICT 2 - MAINTENANCE FACILITIES
Sis 5 20.2 Weed Sand & Salt Storage
Sis 5 47.4 Yreka Highway Maintenance
Sis 5 68.3 Hilt Sand & Salt Storage
Sis 96 60.8 Seiad Valley Highway Maintenance
Sis 97 20.2 Grass Lake Highway Maintenance
Sis 97 49.8 Dorris Sand & Salt Storage
Tri 3 6.2 Hayfork Highway Maintenance
Tri 3 59.5 Trinity Center Highway Maintenance
Tri 299 51.2 Weaverville Highway Maintenance
Tri 299 69.7 Buckhorn Sand & Salt Storage
Mod 139 44.9 Newell Highway Maintenance
DISTRICT 2 - VISTA POINTS
Sis 5 52.0 Yreka Vista Point
Sis 97 19.1 Grass Lake Vista Point
Sis 161 8.8 Lower Klamath Wildlife Vista Point
Refuge
Tri 3 37.9 Trinity Lake (USFS) Vista Point
Tri 3 62.8 North Shore Vista Point
Tri 36 9.8 South Fork Mountain Summit | Vista Point
DISTRICT 2 - COMMERCIAL VEHICLE ENFORCEMENT FACILITIES
None.
DISTRICT 2 - SAFETY ROADSIDE REST AREAS
Sis 5 R25.6 | Weed Airport 6 mi. N of Weed; NB & SB
Sis 5 R58.6 [ Randolph C. Collier 2.5 mi. N of Route 96
Sis 97 21.8 Grass Lake 19.8 mi. N of Weed
Tri 299 56.9 Moon Lim Lee 5 mi. E of Weaverville
Tri 299 R3.6 Salyer 3 mi. E of Salyer
DISTRICT 2 - PARK AND RIDE FACILITIES
None
DISTRICT 2 - TOLL ROAD AND TOLL BRIDGE PLAZAS

None

Districts 1 and 2
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SECTION THREE Regional Work Plans

Lists and maps of the Department of Water Resource Hydrologic Units located within the
coverage area are presented in Appendix A of the SWMP. Specific information on Department
of Transportation facilities and water bodies may also be found at the following website:
http://stormwater.water-programs.com/Research.htm
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40 HIGH RISK AREAS

A list of High-Risk areas within Districts 1 and 2 is presented in Table 4-1. High-Risk areas are
defined in the Section E.2 of the Permit to include areas such as locations where spills from
Department owned right-of-ways, activities, or facilities can discharge directly to municipal or
domestic water supply reservoirs or ground water percolation facilities. Additional sites may be
added to the High-Risk list based on discussion between the RWQCB and the Department. The
Permit requires consideration of appropriate spill containment and spill prevention control
measures for these areas.

In order to generate the list of High-Risk municipal and domestic water supply reservoirs and
ground water percolation facilities The Department first contacted known public and private
water supply providers. From the information received, The Department determined which
facilities were susceptible to a direct spill from a Department activity or facility. This
determination was based on proximity between the water body and a Department facility, use
characteristics of the facilities, and the probable spill response time.

The Department shall consider and implement spill containment and prevention control measures
in accordance with the processes contained in the SWMP including Section 3 for BMP
identification and implementation, Section 4.4.1 for new construction projects or Section 4.4.2
for retrofit projects that are within these areas.

TABLE 4-1: HIGH RISK AREAS

Road County High Risk Area Description Comments
Segment
DISTRICT 1
101/42.9 |MEN Chinquapin Lake Intake Water for Pine Mountain 2 miles to facility

Mutual Water Co.

Water for Brooktrails . .
101/48.7 |MEN Lake Ada Rosa Township CSD 2.1 miles to facility.

Water for Brooktrails

101/48.7 |MEN Lake Emily Intake Township CSD 1.8 miles to facility.
101/42.8 |MEN Morris Reservoir Water for City of Willits 0.8 miles to facility.
DISTRICT 2

Lake Shastina -

3/54.2 SIS Treatment Plant

Water for City of Montague

Hayfork - Ewing Water for Trinity Co. W.W.

3/8.2 TR Reservoir Dist #1

Districts 1 and 2
North Coast RWQCB, Region 1 4-1
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5.0 IMPLEMENTATION ACTIVITIES

This section presents specific project work planned for the year. The anticipated schedule of
construction and maintenance activities is subject to change. It is important to note that Start and
Completion dates are subject to delay due to funding allocations from the California
Transportation Commission. Currently, Statewide, there are approximately $1.2 billon worth of
projects on the shelf. The Department will discuss with the RWQCBSs new projects meeting the
criteria listed below when ground disturbance takes place or when major maintenance activities
are initiated during the year. Table 5-1 includes a list of construction projects that meet one or
more of the following criteria:

e The project involves greater than 5 acres of land disturbance, designated as “DSA”;

e The project affects a 303(d) listed water body within the project limits, designated as
“303”;

e The project requires a 401 Water Quality Certification or Waiver, designated as
“401”;

e The project is a Supplemental Environmental Project (water quality project negotiated
by the RWQCB and The Department) designated as “SEP”;

e The project is a storm water retrofit project (SWMP Section 4.4.2), designated as
“Retro”;

e The project limits are within a “High Risk Area,” designated as “HR”; and

e The project is designated by a RWQCB as posing a potential threat to water quality,
designated as “RB”.

Note: All projects that do not require a SWPPP will require a WPCP.

Table 5-1 is intended to facilitate early RWQCB staff input in the project-planning phase in
accordance with Section L.8 of the Permit and Section 4.4 of the SWMP. The goal is to resolve
water quality issues that may affect project funding, permitting, and scheduling. In addition,
projects that require RWQCB review of project SWPPPs/WPCPs in accordance with Sections
H.8 and L.8 of the Permit are also covered in Table 5-1.

Table 5-2 presents a list of anticipated major maintenance projects that have the potential to
impact water quality and provides early notification of such activities. It also includes region-
specific issues and BMP actions/modifications based on program evaluations discussed in
current and/or past Annual Report(s).

Table 5-3 summarizes various program management activities that are part of the storm water
pollution prevention program.

Districts 1 and 2
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TABLE 5-1: DISTRICT 1 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

Anticipated Project| Construction Period
Water Bodies Delivery Schedule
Impacted by PA&ED | PS&E Start Completion
Category** | EA | Co. |Route|Begin/End PM Project Description Project Criteria*] Date Date Date Date
Roadway Rehabilitation And DSA
Bridge Rail Upgrade And 303
B 3634U| DN | 101 | 004.4/009.4 Widening Klamath River 401 |Jan-2006 |Feb-2007|Sep-2007| -Oct-2009
Hardscrabble Crk-
Replace Bridge Trib to M. Fork
B 29314| DN | 199 10.9/11.2 Near Gasquet Smith 401 |Oct-2005 |Nov-2006|Jun-2007| Jan-2009
Widen Roadway And Bridges
At Smith River Overflow And |Gilbert Creek; Smith| DSA
D 29313| DN | 101 35.8/45.3 Gilbert Creek River Overflow 401 |Mar-2002|Jan-2005 | Jul-2005 Feb-2007
DSA
A 43690| DN | 101 36.8/42.3 Construct Passing Lanes Smith River 401 |[Jan-2009|Sep-2010|Jan-2011| Jan-2012
Shoulder Widening And Left- Gilbert Creek, Lopezl DSA
B 34540| DN | 101 43.6/045.8 Turn Channelization Creek 401 |Aug-2005|Nov-2006|Aug-2007| Oct-2008
Rdwy Rehab & Grade Raise 303 - -
B 36341| DN | 101 T5.8/7.8 Near Klammath Klamath River 401 |Jan-2006 |Feb-2007|Sep-2007| Oct-2009
Replace Bridge
D 31171| DN | 169 2.5/2.7 Terwer Creek Bridge Terwer Creek 401 |Dec-2003|Feb-2004|Aug-2004| Jan-2007
Curve Realignment -
C 40960| DN | 199 27.0/27.5 Near Patrick Creek Smith River 401 |Sep-2004|Dec-2005| Jul-2006 Jan-2008
Place Underdrain And
B 43020|HUM| 96 023.0/023.2 Reconstruct Roadway Klamath River 303 [Nov-2005|Mar-2006|0Oct-2006 Jul-2007

Districts 1 and 2
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TABLE 5-1: DISTRICT 1 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

Water Bodies

Anticipated Project
Delivery Schedule

Construction Period

Impacted by PA&ED | PS&E Start Completion
Category** | EA | Co. |Route|Begin/End PM Project Description Project Criteria*] Date Date Date Date
303 i
B 44120|HUM| 101 37.7 Modify Drainage Eel River 401 |Jun-2006 | Oct-2006 |Feb-2007| Nov-2007
Tributary to So April-
D 36310|HUM| 101 | 035.9/039.2 Roadway Rehabilitation Fork Eel River 401 |Oct-2002 |Feb-2004| 2004 Nov-2006
DSA
Bridge Replacement (Scour) 303
D 31440|HUM| 101 | 056.2/057.5 Van Duzen River Bridge Van Duzen River 401 (Mar-2004|Nov-2004|Jun-2005| Jan-2007
DSA
Construct Interchange And Tributary to Van 303
B 29030|HUM| 101 | 057.0/058.8 Frontage Roads 36/101 Duzen & Eel Rivers| 401 |Jun-2005|Jan-2007 {Jun-2007| Mar-2009
303
B 43840|HUM| 101 | 058.8/070.0 Install Median Barrier Eel River 401 |Aug-2005|Nov-2005|May-2006| Feb-2008
Humboldt Bay,
Jacoby Crk,
Brainard's Slough,
Washington Gulich,
Eureka/Arcata Corridor Rocky Gulch, Fay | DSA
Improvements Slough, Freshwater| 303
B 36600|HUM| 101 | 079.8/085.8 | Between Eureka And Arcata |Crk, Unnamed Trib.| 401 |Jan-2008 |May-2011|Nov-2011| Oct-2014
303
B 36330|HUM| 101 | 079.8/087.8 Roadway Rehabilitation Humboldt Bay 401 ([Mar-2007|Jan-2008 |Aug-2008| Dec-2010

Districts 1 and 2
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 1 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

Water Bodies

Anticipated Project
Delivery Schedule

Construction Period

Impacted by PA&ED | PS&E Start Completion
Category** | EA | Co. |Route|Begin/End PM Project Description Project Criteria*] Date Date Date Date

Replace Bridges (Scour) 303

B 29610HUM| 101 | 089.4/R090.2 Mad River Bridges Mad River 401 |Apr-2005|Jun-2006 [Feb-2007| Nov-2010
303

C 44090|HUM| 101 |R015.3/R015.7| Drainage System Restoration | South Fork of Eel 401 |Feb-2004| Jul-2005 |Oct-2005| Oct-2006
Mitigation Work-Mouth Of Mad 303
30320|HUM| 101 R094.0/ River Mad River 401

B 42250|HUM| 101 | R097.3/122.3 Culvert Rehabilitation Various 401 |Apr-2005 |Dec-2005|Jan-2007| Nov-2008

Upgrade Filtration Gallery And
D 40320HUM| 101 |R102.9/R103.7 Water Lines Trib - Pacific Ocean| 401 |Dec-2002|Dec-2004|Jun-2005| Nov-2005
B 43050|HUM| 169 | 033.5/033.8 Curve Improvement Klamath River 303 [Jun-2006 |Dec-2007|May-2008  Jan-2009
Mawah Ck, Cappell
Crk, Ruby Ranch

Replace Four Bridges Crk, Martin's Ferry | DSA

B 36460|HUM| 169 20.2/30.2 Near Weitchpec Crk 401 |Jan-2006|Jun-2007 |Jan-2008| Feb2011
303

D 29670|HUM| 255 | 000.1/001.9 Seismic Retrofit - Phase 2 Humboldt Bay 401 |Apr-2002 |Aug-2002|Nov-2002| Aug-2006
Redwood Creek, 303

D 39591 HUM| 299 R21.8/42.6 Culvert Rehab Trinity River 401 |Feb-2002|0ct-2003 |Oct-2003| Oct-2005

43980|HUM| 299 |R007.5/R028.8 Rehabilitate Culverts Trib to Mad River 401 |Nov-2006|Aug-2007 |Dec-2007| Dec-2008
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 1 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

Water Bodies

Anticipated Project
Delivery Schedule

Construction Period

Impacted by PA&ED | PS&E Start Completion
Category** | EA | Co. |Route|Begin/End PM Project Description Project Criteria*] Date Date Date Date
Place Deep Underdrain /
C 42380HUM| 299 |R008.8/R009.0 Reconstruct Roadway Trib to Mad River 401 |Oct-2001 | Oct-2005 |Jan-2006| Jan-2007
C 44180|MEN| 1 82.9 Repair Bridge Deck Juan Creek 401 |Feb-2005|Nov-2006|Apr-2007| Aug-2007
Construct Tie-Back Retaining
B 29171|MEN| 1 038.0/038.2 Wall Navarro River 303 |Apr-2006 | Jun-2007 |Jan-2008| Nov-2009
Seismic Retrofit- Replace
Bridge 303
D 37801|MEN| 1 060.0/060.7 Noyo River Bridge Noyo River 401 |Jan-1999 |Dec-2001|Oct-2001| Nov-2005
Replace Bridge - Seismic DSA
Retrofit 303
B 38570|MEN| 1 069.4/070.1 Ten Mile River Bridge Ten Mile River 401 |Mar-2005|Jun-2005 [Nov-2005| Dec-2008
Replace Bridge
Greenwood Cr Br, Near The
B 31010|MEN| 1 33.4/33.9 Town Of EIk Greenwood Creek | 401 |Dec-2002|Jun-2004 [Dec-2005| Apr-2009
Replace Maintenance Station
B 43460 [MEN(1 L5710/ In Fort Bragg Pacific Ocean 401 [Jun-2005|Oct-2006 |Feb-2007| Aug-2008
DSA
D 30790|MEN| 1 R010.2/011.2 Realign Roadway Pacific Ocean 401 |Jan-2004|Mar-2005|Sep-2005| Dec-2006
44810|MEN| 128 11.3/11.5 Curve Improvement Flynn Creek 401 |Oct-2004 |Jan-2005 [May-2005 Feb-2006
Districts 1 and 2
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 1 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

Anticipated Project| Construction Period
Water Bodies Delivery Schedule
Impacted by PA&ED | PS&E Start Completion
Category** | EA | Co. |Route|Begin/End PM Project Description Project Criteria*] Date Date Date Date
Tributary to Big DSA
B 41180|MEN| 020 | 026.0/027.0 Realign Curves River 401 |Aug-2005| Jul-2007 |Dec-2006| Jan-2009
Russian River
East Fork of
Roadway Rehabilitation Russian River
North Calpella Oc To Cold Lake Mendocino 303
C 29770(MEN| 020 | 033.3/R037.9 Creek Bridge Cold Creek 401 |Jun-2001 |May-2005|Dec-2005| Aug-2006
Construct 2-Way Left Turn |Tributary to Navarro| DSA
C 29200|MEN| 020 | R000.3/002.4 Lane River 401 |Jun-2004|May-2006|Dec-2006| Apr-2009
DSA
D 31610|MEN| 020 | R037.9/043.0 Roadway Rehabilitation Cold Creek 401 |Aug-2003|Apr-2004 May-2004| Feb-2006
Rte 1 - 3.8,
47.2
1 Rte 20 - 4.4,
20 R32.8 77 sites-Noyo, Big 303
B 36430|MEN| 101 |Rte 101 -48.9 Culvert Rehab Rivers; Outlet Crk 401 | Oct-2005 | Jan-2006 |Aug-2006| Dec-2008
DSA
303
B 2921UMEN| 101 | 008.8/017.6 | 4 Lane Freeway/Expressway Russian River 401 |[Nov-2007|Jan-2011|Dec-2011| Oct-2014
Forsythe Creek -
Tributary to the DSA
D 41070|MEN| 101 | 037.4/038.8 Realignment And Widening Russian River 401 [Mar-2003|Nov-2003|Dec-2003| Aug-2005
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 1 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

Water Bodies

Anticipated Project
Delivery Schedule

Construction Period

Impacted by PA&ED | PS&E Start Completion
Category** | EA | Co. |Route|Begin/End PM Project Description Project Criteria*] Date Date Date Date
Shoulder Improvement, MBGR
ND 45850 MEN| 101 | R86.8/R88.2 and Widening Eel River DSA/303|Nov-2005| Oct-2006 [May-2009) Dec-2009
DSA
303
B 39751|MEN| 101 | 098.9/R100.8 Realign Roadway Eel River 401 [Nov-2005|Jun-2006|Jan-2007| Oct-2009
Feliz Creek-
Widen Bridge& Upgrade Rail |Tributary to Russian
D 29301|MEN| 101 10.7/11.2 Feliz Creek Bridge River 401 |Oct-2002 |Dec-2003|May-2004|  Jul-2006
Culvert Rehab
Various - 0.5 Km No Of
Baechtel Crk Bridge To 0.2 Km
So Of Cummings Rd
B 40280|MEN| 101 46.2/R84.6 Undercrossing Baechtel Creek 401 |[May-2006|Sep-2007|Sep-2007| Feb-2009
Curve Improvement, Widen 303
B 42290|MEN| 101 92.7/93.6 Shoulders, & Ogac Overlay Eel River 401 [Jan-2005 |Sept-2005May-2006|  Jun-2007
Baechtel, Broaddus,
Haehl, Upper Haehl,| DSA
Mill, and Outlet 303
B 26200|MEN| 101 | T043.5/051.3 Willits Bypass Creeks 401 |Jan-2006 |May-2007|Jan-2008| May-2011
Anderson Creek-
Replace Bridge Trib to Navarro DSA
D 36500|MEN| 128 | R028.1/028.3 Anderson Creek Bridge River 401 [May-2002|Jun-2003|Sep-2003| Aug-2005
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 1 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

Anticipated Project| Construction Period
Water Bodies Delivery Schedule
Impacted by PA&ED | PS&E Start Completion
Category** | EA | Co. |Route|Begin/End PM Project Description Project Criteria*|] Date Date Date Date
Rte 128 - 0.0,
50.1
128 Rte 253 303
C 37810|MEN| 253 0.0/17.2 Culvert Rehab Navarro River 401 |Mar-2005|Apr-2007 |Jan-2008|  Apr-2010
Dewater And Reconstruct
B 43200(MEN| 162 | 005.0/005.2 Roadway Outlet Creek 303 |Nov-2005|Aug-2006|Mar-2007| Sep-2007
Culvert Rehab
Various - 101/162 Junction To
B 40430|MEN| 162 R0.0/34 Short Crk Bridge Various 401 | Jul-2007 |Aug-2008|Jan-2009| Jan-2010
303
D 43150|MEN| 175 | 002.0/002.3 | Realign Curve And Widening Russian River 401 [Jun-2002|Jan-2004 |Dec-2004| Aug-2005
DSA
Replace Bridge 303
B 38050|MEN| 222 001.0/ Russian River Bridge Russian River 401 |[Sep-2006|Dec-2007|May-2008 Jan-2010
Anderson Creek
Trib to Navarro
43270|MEN| 253 | 001.1/001.3 Remove Slide River 401 |Oct-2005 |Aug-2006|Apr-2007| Nov-2007
D 40820|MEN| 271 | 000.5/020.4 Culvert Rehab Trib to Eel River 401 |Apr-2002 |Dec-2004|Jun-2005| Feb-2006
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 2 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

Anticipated .
i Project Deliver Construction
SWMP Water Bodies | y Period
Category* EA |Co.| Route Begin/End PM Project Description | Impacted by Criteria* Schedule
Project PA&ED | PS&E |Start|Completion
Date Date |Date Date
ND  [31120[SIS| 161 18.7/19.3 . Lost River 401 Feb2005| D¢ [JUn° | 5402008
' ' Replace Bridge 2005 |2006
R18.8,R19.6; A Feb- | Oct-
B 35990/ SIS [5,97,265 L0.0:PM19.8/ Rehabilitation Of I-5 Log Creek DSA/01  |Mar-2005| o | 0| Oct-2007
R19.3,20.1;0.2;20.3 [Ramps And The City
Weed
Stuart Creek, Dec- | Feb-
B 37800|TRI 3 43.9/53.7 Scour And Rail East Fork 401 Jan-2005 Jan-2008
2005 |2006
Upgrade Stuart Creek
D 36410|TRI| 3 6.5/6.5 . Hayfork Creek| DSA/401/303 |Jan-2003| AY9: [May-1 vy 2006
R Replace The Bridge 2003 | 2004
- . Nov- | May-
ND 0C910|TRI| 299 20.9/21.4 Curve Correction Trinity River 303 Apr-2005 2005 |2006 Dec-2006
Modify Curve Radii, Dec- | Mar-
ND 37500|TRI| 299 36.1/36.4 Superelevation, And Trinity River 401 Jul-2004 Aug-2006
. 2004 |2006
\Widen Shoulder
B 28853|TRI| 299 55.7/57.7 Weaver Creek DSA Nov-2003| AP 1D 5002008
' ’ IAdd Passing Lanes 2004 | 2004
Left Turn Lane Oct- | Jan-
ND 39000|TRI| 299 60.8/61.2 Channelization (& Trinity River DSA/401 Apr-2005 Oct-2006
- 2006 |2006
Extend Passing Lane
Districts 1 and 2
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SECTION FIVE Regional Work Plans

Table 5-1 Legend

* Criteria
DSA = Disturbed Soil Area is greater than 5 acres.
303d =303 (d) listed water body within project limits and affected by project
401 =4 01 Certification/Waiver required
SEP = Supplemental Environmental Project
Retro = Storm Water Retrofit Project (SWMP 4.4.2)
HR = Project limits within High Risk Area
RB =RWQCB designated project as a potential threat to water quality

** SWMP Category is defined in SWMP Section 4.4.1, Table 4-3,
(A) Beginning of Project Development Process prior to approval of the PSR
(B) PSR approved but Environmental Documents are not final
(C) Environmental Documents Final
(D) Environmental Documents are final, design complete and project in the construction phase of project delivery
(ND) SWMP category not defined. Treatment BMPs have been considered and implemented where appropriate for these projects

Note: All projects that do not require a SWPPP will require a WPCP
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SECTION FIVE Regional Work Plans

TABLE 5-2: DISTRICT 1 ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES

Significant Road Maintenance Activities (1)

Water
Bodies Start
County Route PM Description Affected Criteria (2) Date Completion Date
None that require 401 certification

Maintenance Facility and Activity Inspections
Four of twenty Maintenance Facilities in District 1 are scheduled for annual inspections by the District Storm Water Coordinator.
Maintenance Facility BMP Improvements
BMP improvements will be initiated when facility inspections indicate that improvements are necessary to comply with the Statewide Permit.

Maintenance BMP Actions/Modifications

Excess soils stockpile areas — containment areas are and will be established at various locations on State right of way for temporary
storage of excess soil from maintenance activities. These sites are designed to filter effluent prior to discharge. Effluent will be monitored
during disposal events.

Sediment Control — Slopes, shoulders and ditches will be monitored during the wet weather season to identify locations requiring BMP’s for
sediment control. BMP’s will be constructed/installed as necessary to reduce sediment discharge to the maximum extent practicable.

Vegetation Management and Vegetated Slope Management

The District's Vegetation Control Plan (VCP) for FY 2005/2006 is under development. The goal of the District's 05-06 VCP is to minimize
the discharge of chemicals to receiving waters by reducing chemical use for vegetation control. The district VCPs are under development

at this time. They include the following:
e Type of chemical to be applied-
e Applications locations, widths, total acres applied, frequency, amount totals-
e Reason for application

Districts 1 and 2
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SECTION FIVE Regional Work Plans

TABLE 5-2: DISTRICT 1 ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES

Veaetated Slope Evaluation: District 1

County Route PM Inspection Schedule Remediation Action Planned
Mendocino 1 22.00 to 30.00 FY 05/06 Implement appropriate BMPs
1 60.23 to 75.00 FY 05/06 Implement appropriate BMPs

20 17.30to 33.16 FY 05/06 Implement appropriate BMPs

101 59.31to 74.00 FY 05/06 Implement appropriate BMPs

128 11.63 to 25.00 FY 05/06 Implement appropriate BMPs

Humboldt 36 11.50to 23.82 FY 05/06 Implement appropriate BMPs
96 34.20to 45.64 FY 05/06 Implement appropriate BMPs

101 9.00 to 22.40 FY 05/06 Implement appropriate BMPs

101 46.00 to 57.70 FY 05/06 Implement appropriate BMPs

254 0.00 to 4.83 FY 05/06 Implement appropriate BMPs

299 5.451t0 17.40 FY 05/06 Implement appropriate BMPs

299 35.551t0 43.04 FY 05/06 Implement appropriate BMPs

Del Norte 199 12.00 to 24.90 FY 05/06 Implement appropriate BMPs
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SECTION FIVE Regional Work Plans

TABLE 5-2: DISTRICT 2 ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES

Significant Road Maintenance Activities (1)

Water
Bodies Start
County Route PM Description Affected | Criteria (2) | Date Completion Date
None that require 401 certification

Maintenance Facility and Activity Inspections

All maintenance facilities in District 2 are inspected annually by the Maintenance Storm Water Coordinator (MSWC). Consultants are hired
under contract to inspect 6 facilities in the district. Facilities to be inspected are not determined until the time of inspection.

Maintenance Facility BMP Improvements

No improvements are anticipated; however, BMP improvements will be initiated when facility inspections indicate that improvements are
necessary to comply with the Statewide Permit.

Maintenance BMP Actions/Modifications

Vactor waste disposal — only disposal sites are used for vactor waste. These sites are designed to filter effluent prior to discharge. Effluent
will be monitored during disposal events.

Road Grinding Reuse — Road grindings reused by the Department will not be placed where they may migrate to surface waters. In general.
Grindings are kept at least 100 feet from waterways and will be placed and compacted to create a stable surface.

Vegetation Management and Vegetated Slope Management

The District's Vegetation Control Plan (VCP) for FY 2005/2006 is under development. The goal of the District's 05-06 VCP is to minimize
the discharge of chemicals to receiving waters by reducing chemical use for vegetation control. The district VCPs are under development at
this time. They include the following:

e Type of chemical to be applied-
e Applications locations, widths, total acres applied, frequency, amount totals-
¢ Reason for application
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SECTION FIVE

Regional Work Plans

TABLE 5-2: DISTRICT 2 ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES

Vegetated Slope Evaluation: District 2

County

Route

PM

Inspection Schedule

Remediation Action Planned

Siskiyou

13.3-68.3

05/06

Implement appropriate BMPs

Table 5-2 Legend

(1) Significant road maintenance activities includes projects involving grade changes, additional hydraulic capacity, direct discharges to
surface waters, increases in impervious surface area, or other activities identified or agreed to between RWQCB and Department staff.

(2) Criteria:

401 = 401 Certification/Waiver required

Districts 1 and 2
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SECTION FIVE Regional Work Plans

TABLE 5-3: DISTRICT 1 GENERAL MAINTENANCE PRACTICES

Monitoring Activities

Construction monitoring activities will be conducted as required by the General Construction Permit; this effort should not be confused w/
the Construction Compliance Monitoring Program.

Construction Compliance Monitoring Program

Construction activities are inspected through the Construction Compliance Monitoring Program. Monitoring results are provided in the
Annual Report.

Training and Public Outreach

Some Caltrans storm water training classes will be available for participation by local agencies, as space allows. If local agencies show
interest and the Caltrans budget allows, additional training may be provided by Department staff. Training on storm water issues will be
provided to crews during “tailgate” meetings or informal classes.

Training on Maintenance storm water issues will be provided to crews during “tailgate” meetings every 10 working days or at each change in
major maintenance activity.

District 1 will seek opportunities to collaborate public education efforts w/ the MS4 permittees within District 1. The District would like to
participate in some local events but any efforts could be limited by the Departments budget. New storm water pollution prevention posters
will be placed. Safety Roadside Rest Areas and self-service storm water information displays will be setup at District 1 project open houses.

Municipal Coordination

Meetings will be scheduled and conducted as necessary to implement and coordinate Phase Il requirements with newly permitted and
existing MS4 permittees. Coordination is an ongoing process for projects that involve or require local agency participation. Some Caltrans
storm water training classes will be available for participation by local agencies.
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TABLE 5-3: DISTRICT 2 GENERAL MAINTENANCE PRACTICES

Monitoring Activities

Construction monitoring activities will be conducted as required by the General Construction Permit.

Construction Compliance Monitoring Program

Construction activities are inspected through the Construction Compliance Monitoring Program. Monitoring results are provided in the annual
report.

Training and Public Outreach

Storm water training for Caltrans staff will be provided in formal classes and during crew tailgate meetings or facility inspections. Some Caltrans
storm water training classes will be available for participation by local agencies, as space allows. If local agencies show interest and the Caltrans
budget allows, additional training may be provided by Department staff.

Storm drain stenciling will be maintained for storm drains at maintenance stations, rest areas, park and ride lots, vista points, State highways
through cities of Weaverville and Yreka.

Although no MS4 permittees are within North Coast Region portions of District 2, the District plans to participate in some local events as allowed
by the Departments budget. Storm water pollution prevention posters will be placed and maintained at 6 Safety Roadside Rest Areas located
within District 2 and the North Coast Region that receive an estimated 2,100,000 visitors annually. Storm water pollution prevention posters and
handouts will be provided for self-service storm water information displays at District 2 project open houses.

Municipal Coordination

Meetings will be scheduled and conducted as necessary to implement and coordinate Phase Il requirements with newly permitted and existing
MS4 permittees. Coordination is an ongoing process for projects that involve or require local agency participation. Some Caltrans storm water
training classes will be available for participation by local agencies.
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